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Basic RequirementsBasic Requirements

! Authorization
! Funding

Implementation PhaseImplementation Phase

! Planning
! Pre-Construction Engineering and Design
! Construction



ProcessProcess
! Congressional Authority (Study Authority)
! Appraisal Study

– pre-feasibility planning
– establishes federal interest for feasibility study
– decision document for feasibility authority request

! Feasibility Study
– detailed planning investigation
– includes environmental documents
– decision document for construction authority request
– requires cost-sharing



Process (cont’d)Process (cont’d)
! Congressional Authorization

– authorizes Federal participation for project 
implementation

– includes cost-sharing/allocation of project
! Pre-Construction Engineering and Design

– appropriations to fund detailed design, plans and 
specifications, permits, etc.

! Project Construction Phase



TimelineTimeline
! Appraisal Study 12 months
! Appraisal Report Process Time 12 months
! Feasibility Study Appropriations Process Time 12 months
! Feasibility Study 4 years
! Feasibility Report Process Time 1 year
! Appropriations Process Time 1 year
! Pre-Construction Engineering and Design 2 years
! Construction 5 - 7 years

Total Time +16 years


